



ContraCosta.news

18h · 🌐



Shade structures coming to **#Oakley** at Koda Dog Park... but the timeline was challenged after a social media post by Councilmember George Fuller slamming the city manager on the timeline of being completed by the end of the July.

The city council only approved the contract with Specified Play Equipment Company for \$149,637 on July 11 in a 5-0 vote—suggesting within a week of a project award it would be completed which does not happen with government. The staff report also stated the project could be completed by the end of August, but could also be delayed due to availability of materials.

Meadows, Shaw and Williams all said the shade was approved and understood the project would be completed by the end of the year.

